Monsanto

(namt—rocamion-smonty T. Carrico - WGK, Extension 2095

[-T %4 3
susJECT

NEPERENCE

TO

IN-1120

Bumbicka
Lichtenheld ~ CS6G
Martigi

Nelson

ceterson

Shipley

Steketee

September 9, 1985 cc.

Status Report on CEA 3808

O X XXX

P. Hoemann

Brick work in progress in lAA.
Membrane application in progress in 1BB.

Steps to clean up contaminants at site north of 1GG should be undertaken
this week.

Compaction and backfill in progress south of ACL treatment plant.

Retest of joints between 1EE and 2AA resulted in two joints needing to
be scheduled for late this week.

Some additional encasement of good joints in this section.
Haiing joints between 2BB and 2CC.

Additional plug put in at 2B2 on 9/5. This has dried up excavation so
work can proceed between 2AA and 2BB.

Twenty-four inch encased sewer removed north of 2G, base slab can not be
poured to 2CC.

Concrete removal between 2DD and 3AA complete by Fruco three weeks ahead

of schedule.
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